
SIO Shipyard Representative Bi-Weekly Progress Report 

Project: AGOR 28 Contract No.: N00014-
12-C-0305 

Shipyard:  Dakota Creek Industries 

Prepared by:  
Paul D. Bueren 
Scripps Institution of 
Oceanography (SIO) 
297 Rosecrans St. 
San Diego, CA 98106 

Date: 
September 23, 2014 
 

Program Officer: 
Robert (Tim) Schnoor 
Office of Naval Research 
875 Randolph St 
ONR 321 
Arlington, VA 22203-1995 

Distribution Statement A:  Approved for public release; 
distribution unlimited. 

Report No.  A002.063  

 
1.  Meetings: 
 

i. Participated in weekly conference calls. 
 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Sally Ride Progress & Operator Concerns: 
 

• Side & CTD Handling Systems – Concerns have been raised over discrepancies in what the 
actual working reach of both system are.  The current load chart indicates 19-feet whereas a 
minimum of 22-feet is required by the specifications and 24-feet by the CSS. (7, 10 and 12-ft over 
the side).  The government has informed DCI of this and is awaiting a response.   

• Steering Room Ventilation – The yard had to modify the ducting in way of the starboard take-up 
reel’s level wind sheave.  The duct now drops down below the sheaves area of travel.  The 
encoder mounted on the top of the sheave further reduced the available clearance.  
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Sheave Encoder Clearance 

 
• HVAC – Duct installation continues. 
• Pilot House insulation work continues.  Window wiper system installation underway in overhead.   
• Carpenters are back on Armstrong doing finish work, so no additional work on Ride at this time.  
• Electrical – Single electrician working on galley and foc’sle deck wiring in way of joiner work.  

 
Galley range hood with panels & wiring 
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• Joiner Work – Paneling going up on Foc’sle deck.  The yard is not securing the panel until the 
electricians have a chance to run the wiring as the panels have to be moved to allow access 
behind.  It is a bit cumbersome, but at least they are making progress. 

 
Foc’sle Deck Joiner work 
  

• Painting throughout the vessel continues.   

 
Ride Transceiver Room  
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• Seawater Piping – Engine overboard piping nearing completion.  Missing butterfly valves and de-
icing lines.   

 
 

5.  Call-outs: 
 

• No call-outs for Sally Ride since 8/28 as most of the structure is 100% complete.  No piping 
systems are complete and ready for testing as of yet.   

• Allied FAT for the main crane is scheduled for the September 28 & 29. 
• Yard asked for and received guidance from the operators on the location of the local hydraulic 

controls for both handling systems on Armstrong. 
• Yard asked for and received guidance from the operators on the location of three panoramic 

rudder angle indicators for Armstrong’s Pilot House. 
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6.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720569-01 NR 
NOSHOK 802-MS Needle Valve)(R/ASR) 

1234/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #479 DI-055 (TM) for 252 Kongsberg 
K-Thrust Electronic Shaft Thruster Lever Mimic)(R/ASR) 

959/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #483 DI-055 (TM) for 505 NOSHOK 
Model 802-MS Needle Valve)(R/ASR) 

961/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #481 DI-055 (TM) for 252 Lilaas 
Control Levers)(R/ASR) 

965/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #482 DI-055 (TM) for 505  551 
Kunkle Relief Valve)(R/ASR) 

967/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 310-003-3 Shore power 
Transfer Test Rev -)(R/ASR) 

149/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 556-001-2 Hydrostatic 
Pressure Test of The Hydraulic Systems)(R/ASR) 

153/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-20 NR 
Kongsberg K-Thrust Product Description)(R/ASR) 

1222/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-22 NR 
Kongsberg DPS K-Pos & K-Thrust Drawings)(R/ASR) 

1226/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-23 NR 
Kongsberg K-Thrust Lilaas Control Levers)(R/ASR) 

1228/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720361-01 NR 
Kunkle 910 Relief Valve)(R/ASR) 

1230/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720474-01 NR 
Survitec Liferaft)(R/ASR) 

1232/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720622-01 NR 
Bell & Gossett Air Separator)(R/ASR) 

1236/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720643-01 NR 
Griswold Funnel Package)(R/ASR) 

1238/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720621-01 NR 
WATTS Expansion Tank)(R/ASR) 

1240/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720228-01 NR 
Eaton CH Winch Sump Pump Controller)(R/ASR) 

1242/0 
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AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720228-02 NR 
Eaton CH Fresh Water Transfer Pump Controller)(R/ASR) 

1244/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720228-03 NR 
Eaton CH RO Watermaker Pump Controller)(R/ASR) 

1246/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720243-01 NR 
Mueller 862BC Strainer)(R/ASR) 

1248/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720276-01 NR 
Eaton CH Scientific Recirc Pump Controller)(R/ASR) 

1250/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720296-01 NR 
Murphy EL150-K1 Level Swichgage)(R/ASR) 

1252/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720621-02 NR 
WATTS Relief Valve)(R/ASR) 

1254/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720623-01 NR 
WATTS Pressure Reducing Valve)(R/ASR) 

1256/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #477 DI-055 (TM) for 420 DPS HP 
Compaq MP8300 PC)(R/ASR) 

955/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #478 DI-055 (TM) for 252 Kongsberg 
K-Thrust Product Description)(R/ASR) 

957/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #480 DI-055 (TM) for Kongsberg K-
Pos & K-Thrust Drawings)(R/ASR) 

963/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #484 DI-055 (TM) for 673 Survitec 
37-Man Liferaft (USCG SOLAS A Pack))(R/ASR) 

969/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #485 DI-055 (TM) for 532a Bell & 
Gossett Air Separator)(R/ASR) 

971/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #486 DI-055 (TM) for 514 Griswold 
Model FP-75 Funnel Package)(R/ASR) 

973/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #487 DI-055 (TM) for 532a WATTS 
Model ETX-30 Pressurized Expansion Tank)(R/ASR) 

975/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #488 DI-055 (TM) for 505 WATTS 
Relief Valve)(R/ASR) 

977/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #489 DI-055 (TM) for 532f Murphy 
Model EL150-K1 Level Switch)(R/ASR) 

979/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #490 DI-055 (TM) for 505 WATTS 
LFU5B Pressure Reducing Valve)(R/ASR) 

981/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #491 DI-055 (TM) for 505 Mueller 
Model 862BC Wye Strainer)(R/ASR) 

983/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #492 DI-055 (TM) for 532a Eaton - 
CH Scientific Water Maker Recirc Pump Controller)(R/ASR) 

985/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #493 DI-055 (TM) for 524a Eaton CH 
Winch Sump Pump Controller)(R/ASR) 

987/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #494 DI-055 (TM) for 532f Eaton - 
CH Fresh Water Transfer Pump Controller)(R/ASR) 

989/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #495 DI-055 (TM) for 524a Eaton - 
CH Reverse Osmosis Watermaker Pump Controller)(R/ASR) 

991/0 

AGOR27 A027-
41 

DWG Report - SCIENCE WIREWAYS DIAGRAM (Scientific 
Wireways Diagram Rev C)(R/ASR) 

4/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 555-001-2 HYDROSTATIC 
PRESSURE TEST OF THE WATER MIST SYSTEM)(R/ASR) 

155/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 555-002-2 Flushing 
Procedure For The Water Mist System)(R/ASR) 

157/0 

AGOR27 A005 STD Report - SINGLE SYSTEM VENDOR (SSV) DESIGN 
REVIEW AGENDAS AND MINUTES ( SSV #7 MINUTES AND 
SIGN-IN SHEET)(DARC REV) 

48/0 

AGOR27 A027-
39 

DWG Report - RESILIENT MOUNTED EQUIPMENT SYSTEM 
REPORT ( Resilient Mounted Equipment System Report) 

1/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-21 NR 
Kongsberg K-Thrust Electronic Lever Mimic)(R/ASR) 

1224/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720644-01 NR 
Square D 9012GAW5 Pressure Switch)(R/ASR) 

1258/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720660-01 NR 
Veiga ProPress 2971.1ZL Ball Valve)(R/ASR) 

1260/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 730314-01 NR 
Veiga ProPress 2973 Ball Valve)(R/ASR) 

1262/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 730510-01 NR 
Hubbell RACO J-Box)(R/ASR) 

1264/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 
( DI-052 (CDBL) Monthly Submittal #31)(R/ASR) 

80/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #291 202 Siemens Propulsion Control 
System Description of Operations)(DARC REV) 

580/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #496 DI-055 (TM) for 505 Viega 
ProPress Model 2973 Ball Valve)(R/ASR) 

993/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #497 DI-055 (TM) for 505 Viega 
Model 2971.1ZL Ball Valve)(R/ASR) 

995/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #498 DI-055 (TM) for 532b Square D 
9012GAW5 Pressure Switch)(R/ASR) 

997/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #499 DI-055 (TM) for 320 Hubbell 
RACO Metal Interior 4x4 Junction Box wCover)(R/ASR) 

999/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #499 DI-055 (TM) for 320 Hubbell 
RACO Metal Interior 4x4 Junction Box wCover)(R/ASR) 

999/1 

AGOR27 A059 STD Report - STUDENT GUIDES ( siemens crew fam 
Propulsion System Student Guide v 1)(DARC REV) 

4/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #13 DI-059 (Student 
Guide) for redFox RF-750-M & VCHT)(R/ASR) 

23/0 

AGOR28 A031-
04 

STD Report - TEST REPORT ( 572-002-2 Deck Socket Load 
Test)(R/ASR) 

13/0 

AGOR28 A006-
08 

STD Report - PURCHASE ORDER (PO) INDEX ( AGOR II PO 
Index 9-12-14) 

59/0 

AGOR27 A035-
10 

STD Report - PERIODIC SAFETY TEST PROCEDURES (PSTP) 
( PSTP) 

1/0 
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